

Project Update: eGov Portal Implementation

Ministry of Mines and Energy - Namibia

Landfolio User Conference - 07 February 2024

Presented By:

Jeremia Simon – Senior Geologist, Ministry of Mines & Energy

George Negongo – Acting Chief Systems Administrator, Ministry of Mines & Energy

Klaudia Makili – Project Manager, Syntex Technologies



Syntex Technologies Synergy to Excel

© 2023 Spatial Dimension - All Rights Reserved - Confidential and Proprietary Information

Table of Contents

01 Landfolio System (BackOffice) Background, Current Status

02 eGov Portal Project Implementation

MME Objectives, Project Status, Project Timeline, Lesson Learnt

03 Going Forward Next Step

04 Conclusion Conclusion, questions and answers



gies © 2023 Spatial Dimension - All Rights Reserved - Confidential and Proprietary Information

Landfolio BackOffice System



nologies © 2023 Spatial Dimension - All Rights Reserved - Confidential and Proprietary Information

Background

Spatial

Dimensior

Timeline:

• 2014:

- Implementation of Flexicadastre
- Provide a public view only map portal for external stakeholders to view license shapes on a map over the internet.
- Replacing the Computerised Mineral Title Management System

2018:

- Upgrading of the Flexicadastre system to Landfolio system
- Extending Landfolio system to Diamonds Affairs and Petroleum Affairs
- Implementation of Mines Dashboard

2022:

• Implementation of the eGov implementation


BackOffice in MME

Scope and Usage in Mines, Petroleum and Diamond Directorates

- To manage and monitor all licenses and permits activities for all the 3 Directorates.
- Facilitate many additional 'out of the box' functions previously not available such as:
 - Generation of official documents and letters
 - Email and SMS notifications to internal and external stakeholders
 - Improved security and authorisation features
 - High level of **audit functionality** for governance and monitoring
 - Many standard reports that can be generated and distributed automatically
 - Link related official documents to business objects as appropriate
- Provide a public view only map portal for external stakeholders to view license shapes on a map over the internet.



Namibia Mines and Energy Cadastre Map Portal



Landfolio System **Current Status**

•

Most of the **Directorates are** utilising the system to its full potential.

A healthy percentage of the Directorates have good data quality.

Spatial Dimension 絭 tex Technologies

eGov Portal Project Implementation



nologies © 2023 Spatial Dimension - All Rights Reserved - Confidential and Proprietary Information

MME Objectives



The key objective was to successfully develop and implement eGov Portal to;

- To strengthen the current licensing processes in Namibia and to create a modern, interactive and streamlined experience for investors,
- Provide an interface to assist license holders and external stakeholders with a range of transactions within the Ministry.
- Streamline and provide online access for current and prospective license holders for the purpose of viewing their license portfolio, submit applications and meeting statutory obligations (production reporting, payments, submission of renewals etc).

Project Status

Past and Current Milestones and Activities

- 1 The project commenced in 2022 and completed towards the end of 2023 and final report signed in April 2024. Portal is operational with several companies have registered on the portal.
- Partial implementation of the portal to some divisions due to unavailability of key resources.
- 3

Key activity currently taking place:Ongoing data clean-up efforts





Project Timeline (Proposed)

	MME Namibia eGoverment Mining Cadastre Portal		M1	M2	M3	M4	M5	M6	M7	M8
	Design, Implementation & Go-Live	8 Months								
	Phase 1 - Inception	1 Month								
	Phase 2 - Design & Data Cleaning	2 Months								
	Phase 3 - Develop & Configure	3 Months								
	Phase 4 - Training & Testing	1 Months								
	Phase 5 - Go-Live & User Registrations	1 Months								
	Reports									
	Phase 1 - Inception Report	Month 1								
	Phase 2 - Design & Data Cleaning Report	Month 3								
	Phase 3 - Develop & Configure Report	Month 6								
'n	Phase 4 - Training & Testing Report	Month 7								
opa Dim	Phase 5 - Final Report	Month 8								

S

Project Timeline (Actual)

	Inception Phase			Development & (Configuration Phase		UAT & Training	Go-Live & Use	er Registration
Key Activities	Oct-22	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23	Oct-23
Data Cleaning									
Infrastructure planning - hosting enviorment									
Onsite Inception Workshop									
Project Plan									
Deploy prototype system - on Trimble server									
Inception Report									
Portal setup - intial config									
Review & Update Workflow Designs									
Onsite Design workshops									
Design & Confirm Party Notifications									
Custom Report Specifications									
Confirm Payment Gateway specifications									
Design Report									
Workflow Configuration									
Portal Configuration									
Onsite Configuration workshops									
Intercom Chat Facility									
Develop & deploy custom reports									
Install Portal on MME infrastructure									
Config Phase Report									
Update Operations Manual									
Onsite User Training Workshops									
Portal Administrator Training (including Intercom)									
UAT Test Scripts									
Training Report									
Final Deployment on MME Infrastructure									
Staged Go-live of Portal									
Formal Portal Launch (On-site)									
Final Report									



Namibia eGov Portal



ologies © 2023 Spatial Dimension - All Rights Reserved - Confidential and Proprietary Information

Welcome to the Ministry of Mines and Energy Portal

The Ministry of Mines and Energy Portal provides an electronic platform to enable stakeholders within the respective sectors (Mining, Diamond and Petroleum) to engage directly with the Ministry.

The Map Portal displays an interactive Cadastre map where the public can view and search on various Mineral Rights and Petroleum Licences within Namibia.

Registered Users are able to:

- · View the details and obligations of their existing Rights and Tenements
- · Submit new Applications, Renewals, Amendments and Transfers of licences and permits
- · Be joined as joint holders of licences, interests and permits
- · Submit Reports, download documents and make requests on licences and permits
- · Submit Payments for all relevant transactions (Application fees, Licence Fees, etc)
- · Receive notifications and updates throughout the life cycle of the licence or permit
- Communicate and make direct enquiries with the Ministry
- · Apply for a Petroleum Exploration Licence, Reconnaissance Licence, and Production Licence
- · Apply for Consumer, Retail, and Wholesaler Licences.

Registration for Access to the MME Portal:

To manage your licences through the Portal you are required to register as a Portal User. This can be done by clicking the Register button in the menu or the link below, and following the prompts.

Please CLICK HERE to register as a Portal User.

How to Register on the Namibia MME Portal:

How to Navigate the Map Portal:

INISTRY

OF MINES AND ENERG



0



Registration

Please fill in the details below to begin the registration process.

Once your registration has been submitted, an email will be sent to you to complete the registration process and set your password.

Surname	
Joseph	
Email	
John.Joseph.Demo@gmail.com	



Licence Dashboard

My Licences	Pend	ling Obligations	Pending Payments	
Active Licen	nces	Applications	Inactive Licences	All Licences

Mineral Rights and Permits

Code 🍸	Licence Type 🏾 🍸	Status 🍸	Application Date 🏼 🍸	Grant Date 🏦 🍸	Expiry Date 🏾 🍸
999	Exclusive Prospecting Licence	Pending Renewal	11/06/2007	05/07/2010	06/05/2023
9573	Exclusive Prospecting Licence	Size Increase Pending	31/07/2023	03/12/2023	02/12/2026

Showing 1 to 2 items of 2 items

Diamond Licences and Permits

Code 🍸	Licence Type 🏾 🍸	Status 🍸	Application Date 🛛 🏹	Grant Date 🏦 🍸	Expiry Date 🛛 🍸
207	Diamond Cutters Licence	Active	14/03/2023	14/03/2023	13/03/2033
0005403	27I Permit	Active	12/04/2023	12/04/2023	11/10/2023

Showing 1 to 2 items of 2 items



Apply for a Mineral Right or Permit

Browse All

Click the 'Apply Now' button below the Licence Type you wish to apply for to start the application process.



Exclusive Prospecting Licence

This 3-year licence allows systematic prospecting in areas of up to 1,000 km. It gives exclusive exploration rights to the land and may be extended twice for two-year periods if demonstrable progress is shown. Renewals beyond seven years require special approval from the Minister.

Apply Now





Mining Licence

This gives the holder the exclusive mining right in the licence area for a period of 25 years or the life of the mine, with renewals valid for 15-year periods. The holder is required to demonstrate the financial and technical ability to develop and operate a mine.



Mining Claim

Available only to Namibian citizens for the development of smallscale mining. Mining claims are valid for 3 years and 2-year extension periods are possible provided that the claim is being developed or worked. Up to a maximum of ten claims can be held at any one time.

Apply Now

Apply for a Diamonds Licence or Permit

Click the 'Apply Now' button below the Licence Type you wish to apply for to start the application process.





27A-J Permits

The Diamond Act provides for different kinds of permits under



Cutters Licence

A diamond cutting licence entitling the holder to polish diamonds



Dealers Licence

A diamond dealer's licence entitling the holder to carry on

Information v Contact Us

Discard

Application for an Exclusive Prospecting Licence

Please complete the requested application information below before submitting your application.

General Details	Commodities	Location	Documents	Related Licences	Application Instructions
Applicant	Sp	atial Test Mir	ning Company	td	To successfully submit your application, please follow these steps:
Type Exclusive Prospecting Licence					 Supply the information requested on each of the tabs Submit the application and await review Once your application is assessed you
AW Test				10	will be notified If you have any queries or require assistance, please contact the
					Ministry of Mines



Registration for Access to the MME Portal:


To manage your licences through the Portal you are required to register as a Portal User. This can be done by clicking the Register button in the menu or the link below, and following the prompts.

Please CLICK HERE to register as a Portal User.


How to Register on the Namibia MME Portal:



How to Submit a Licence Application:



How to Navigate the Map Portal:



How to Manage your Obligations:

		1				
Restautors No.	Here Decord 1994	Nels Idea aller - Dollad Ba				ACCESSION /
	Licence Dashb	oard		int .	a i berner	
	Ny	tere Dougharen				
	net.e. Forking	Lower w				
	Mineral Fights and P	erri la				
	See Exist Th	Accessive 7	Payment A ment (\$7.2)	Lines and Darks		
	1040/2017	Page and Arris of and Page	280	4411		
	1140.0277	Repared Later of the	. 2002			
	1140.0258	Perment LCPCF 41	* XXX	77A		
	245-228 P	remember scheller andrede scheller, ry werk	200	MACHINE C.		
	Completion in	Contractor a literature and		1997 A		
	0.007/2019	Concernence of Street, and		× 190		
	11w2.5w4	Pagement Dimension Science	face			
	14-07-0626	Pagement Classes Page	10002	10		
	0.43.522	Represent these size Pro-	Rec	3		
	12401/2007	Repared Line on Yes-	2006	340		
	1. T. T.	Record Laws en	28			
	649.29P	Persent Logical II	. 2008	195		
	1.01.000	Permit CELTER 11	5400			
	Con Contra-	CREASE CREASE. AL		-		
	110.100	Carriers Lincol	Note:	P111		
2.05	/ 4:11	The west Life over T	-	- 10	1000	
3.05		Second House I	Res.			100
			64			
		Part and the second sec		24.1 C		

Lesson Learnt



ologies © 2023 Spatial Dimension - All Rights Reserved - Confidential and Proprietary Information

Lesson Learnt

- Challenges with the hosting infrastructure
- Integration with Payment Gateway discussion took time to be finalised with other stakeholder (Ministry of Finance and Public Enterprise)
- Key resources unavailability for some divisions impacted the project plan/phases.
 - The MME Directorates have different capacities, resources, and availability; therefore, a flexible approach was adopted during the workshops and project phases.



Going Forward



Iechnologies © 2023 Spatial Dimension - All Rights Reserved - Confidential and Proprietary Information

Next Step

- 1 Integration of the Payment Gateway Project expected to commence soon.
- 2 Formal launching of the portal (April 2025)
- Other integrations with other systems
- 4 Further additions and system enhancement



Conclusion





Thank You

Credits

For Questions or Feedback please contact:

Klaudia Makili Syntex Technologies <u>klaudia@syntexnam.com</u>



תודה **KIITOS** TACK BEDANKT E Dziêkujemy Teşekkürler GRAZIE VINAKA DANKIE TERIMA KASIH Obrigado शुक्रया AČlŪ Ευχαριστώ БЛАГОДАРИМ ВИ Спасибо HVALA VAM TAKK Ďakujem vám GRACIAS ^が merci நன்றி **SALAMAT** 감 ^A HVALA VAM **VIELEN DANK DIOLCH** köszönjük NGĀ MIHI ē E MULTUMIM ਤ ਹਾਡਾ ਧੰਨਵਾਦ Xin Cảm Ơn ま